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Networking with CARINA project - untwist.eu
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Home - Beaming Project

Project GREENLand | LinkedIn

Home CP - ClimaPannonia

https://cordis.europa.eu/project/id/101081839
https://cordis.europa.eu/project/id/101082070
https://cordis.europa.eu/project/id/771367
https://cordis.europa.eu/project/id/101006912
https://cordis.europa.eu/project/id/101071314
https://cordis.europa.eu/project/id/101137131
https://cordis.europa.eu/project/id/101079267
https://cordis.europa.eu/project/id/101136377
https://cordis.europa.eu/project/id/101156281
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WP5 ð Project management



WPs
WP1: Microplastics-free environment

TASK 1.1 Scientific roadmap

TASK 1.2 Innovative roadmap

TASK 1.3 Technology roadmap

WP2: Creating an efficient workflow

TASK 2.1 Transformation to Cloud Based System (CBS) and eLearning System (ELS)

TASK 2.2 Developing Document Management System (DMS)

TASK 2.3 Establishing Open Science System (OSS)

WP3: Staff exchange, education and networking

TASK 3.1 Developing Human Resource Strategy (HRS)

TASK 3.2 Strategic Networking and staff exchange

TASK 3.3 Transferring scientific ideas into the projects that will be implemented in 
practice

WP4: Communication, dissemination and exploitation 

TASK 4.1 Development and implementation of a project management 
communication plan 

TASK 4.2 Dissemination and outreach activities 

TASK 4.3 Knowledge transfer to industry and other stakeholders 

WP5: Project management

TASK 5.1 Management of the consortium

TASK 5.2 Project administration and reporting

TASK 5.3 Communication and coordination of reports for the Commission



Task 5.3 Communication and coordination of 
reports for the Commission 

(months 1-36)

Project 
start

Project 
end

2 4 6 8 10 12 14 16 18 20 22 24 26 28 30 32 34 36

Continuous reporting module

1st Reporting Period 2nd Reporting Period

PR
1

PR
2

PR
3

PR
4

PR
5

PR
6



WP5 activities

TASK 5.1 Management of 
the consortium

TASK 5.2 Project 
administration and reporting

TASK 5.3 Communication and 
coordination of reports for 

the Commission



Task 5.2 Project administration and reporting 
(months 1-36)

Leader: EDU 



D1.1 Report of Scientific roadmap (M 12)

D1.2 Report of Innovative roadmap (M 20)

D1.3 Report of Technology roadmap (M 30)

D1.4 Report on initiative for development a national strategy for microplastics (M 36)

D2.1 Data Management Plan (M 06)

D2.2 Report of Cloud Based System (CBS) (M 10)

D2.3 Report of eLearning System (ELS) (M 12)

D2.4 Report of established University Repository (UR) (M 08)

D2.5 Final report on WP2 (M 36)

D3.1 Human Resource Strategy (HRS) (M 06)

D3.2 Reports of staff exchange (M12, M24, M36) 

D3.3 Report of a Project Incubator Hub (PIH) and Technology Transfer Hub (TTH) (M 10, M 20)

D3.4 IP strategy (M 15)

D3.5 Final report on WP3 (M 36)

D4.1 Communication plan (M 06) 

D4.2 Dissemination plan (M 06) 

D4.3 Report on all dissemination activities (M 36) 

D4.4 Report on knowledge sharing activities (M 36) 

D4.5 Final publishable report on WP5 (M 36)

D5.1 Project start-up meeting minutes and report (M 02) 

D5.2 Project Management meeting minutes and report (M 12) 

D5.3 Project Management meeting minutes and report (M 24) 

D5.4 Project Management meeting minutes and report (M 36)
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No.

Task

Project year
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WP1

1.1
M1

D1.1

1.2 D1.2 M2

1.3 D1.3 D1.4

WP2

2.1 M4
M3

D2.2
D2.3

2.2 D2.1

2.3 D2.4 D2.5

WP3

3.1
M5
D3.1

3.2 M6 M10 M8

3.3 D3.3 D3.2 M7 D3.4

WP4

4.1 D4.1

4.2 D4.2

4.3
M9

D4.3

WP5

5.1 D5.1 D5.2

5.2

5.3 D5.3



WP2 Cloud Based System

https://redun.educons.edu.rs

https://redun.educons.edu.rs/
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